PBW PASTOR, BEHLING & WHEELER, LL.C
2000 5. Mays, Suite 300

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
January 9, 2006

(PBW Project No. 1259)

VIA ELECTRONIC MAIL

Mr. Gary Miller

Superfund Division, Region 6 (65F-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: December 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport,
Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (ILDL), Chromalloy American
Corporation (Chromalioy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAQ). As discussed in our telephone conversation on August 2, 2005,
monthly status reports for a given month will be submitted by the 15 " of the following month as
required in Paragraph 53 of the UAQ, rather than by the 10" of the following month as indicated
in Appendix 1 of the UAQ. In accordance with the UAO requirements this report addresses the
topics listed helow:

L. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO
Paragraph 72) — progress report on properties for which access has been obtained
and request to extend time required to complete acquisition to January 30, 2006 —
submitted to EPA on December 23, 2005,

2, Results of sampling. tests, modeling and all other data (including raw data) received

or generated by or on behalf of Respondents during the previous month — No data
were received or generated during the previous month.

3. Actions. data and plans which are scheduled for the next two months and other

information relating to the progress of work — The following actions are planned for
the next two months:
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s Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO
Paragraph 72) —to be completed by January 30, 2006 (per December 23, 2005
extension request);

o  Submittal of Final RI/FS Work Plan (SOW Paragraph 18) — to be submitied
within 20 calendar days after receipt of EPA comments on the Draft RI/FS Work
Plan; and

¢ Submittal of Final RI/FS SAP (SOW Paragraph 26) — to be submitted within 20
calendar days after receipt of EPA’s comments on the Draft RI/FS SAP.

4, Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,

and efforts made to mitigate those delays or anticipated delays — The scope of
activities to be performed as part of the RI/FS is described in the RI/FS Work Plan.
Until that work plan has been approved by EPA, it is not possible to estimate a
percentage completion for the project.

Thank you for the opportunity to submit this status report. Should you have any
questions, do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

-~ A

Eric F, Pastor, P.E,
Principal Engineer

cc: Mr. Brent Murray - Sequa Corporation
Mr. Scott Magelssen - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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